

**THE MERCHANTVILLE-PENNSAUKEN WATER COMMISSION RESOLUTION
AUTHORIZING THE ACCEPTANCE AND APPROVAL OF CHANGE ORDER #1 OF USGI
WELL AND PUMP MAINTENANCE SERVICE CONTRACT**

WHEREAS, the MERCHANTVILLE-PENNSAUKEN WATER COMMISSION ("MPWC") and its Director of Engineering have determined that a pre-existing hole in one Park Avenue Well #1 had existed prior to the contract and to this contractor was an unforeseen condition which was discovered during their contract such that it was determined to have required changed specifications and different activity than originally designed and bid; and

WHEREAS, the MERCHANTVILLE-PENNSAUKEN WATER COMMISSION ("MPWC") and its Engineer have determined it is advantageous for the Project and proper development of its system and to meet the heretofore unanticipated needs of the project and primarily facing conditions which were unknown and unforeseen by the bid and its specifications and requiring necessary changes; and


WHEREAS the MPWC Commissioners, Staff and its Consulting Engineer have said that such changes are necessary, recommended same and negotiated that changes with the contractor as to the changes called for; and

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF THE MERCHANTVILLE-PENNSAUKEN WATER COMMISSION, AS FOLLOWS: The Commission hereby approves the attached Change order #1 consisting of

ADDING AN ADDITIONAL amount of up to \$30,090.00 to the contract with USGI, Inc.; as a separate payment for that specific repair to Park Avenue Well #1.

I hereby certify that this is a true copy of a Resolution adopted by the MERCHANTVILLE-PENNSAUKEN WATER COMMISSION on July 12, 2018.

MERCHANTVILLE-PENNSAUKEN WATER COMMISSION

BY: 

Ronald S. Johnson, Commissioner and
Secretary to the Commission

SEAL